

**Technical Services**  
**Investment: Roads + Pavements - Programme by Ward**  
**Benwell & Scotswood**

**Report for : Aug-08**

Scheme Title	Description of Works	Work Type	Expected Construction Start	Construction Duration (wks)	Current Status	Comments
Armstrong Road - Traffic Calming Amendments	Existing traffic calming to be adapted to suit new Stagecoach buses.	Traffic Management	Jun-08	4	Works Ordered	Scope of works has been agreed on site. Works ordered 18-June-08.Expected start late June/early July 2008.
Benwell Lane Parking Restrictions	Improving access and road safety	Traffic Management			Consultation	Advertised, no objections, CPE Feb 2009
Betts Avenue	Resurface road and reconstruct part of the pavement	Highway Maintenance	Aug-08	2	Works Ordered	Works expected to commence during August.
Broadmead Way, Scotswood Academy: School Safety Zone	Traffic calming measures to improve road safety including footway widening, speed tables and parking restrictions.	Highway Improvements	Jun-08	12	Construction	Construction of a new entrance to the Academy site will continue in August.
Denton Road, Academy Site Access: s278 Works	New access arrangements to the Academy site and improved pedestrian and cycling facilities.	Highway Improvements	Feb-08	14	Project Complete	Construction has now been completed.
Scotswood Academy Boundary Treatment Works		Highway Improvements			Design	Footway remedial works to be carried out in;Broadmaed Way, Dorset Road and Denton Road. Estimates agreed. Works to be issued Aug-08

**Technical Services**  
**Investment: Roads + Pavements - Programme by Ward**  
**Benwell & Scotswood**

**Report for : Aug-08**

<b>Scheme Title</b>	<b>Description of Works</b>	<b>Work Type</b>	<b>Expected Construction Start</b>	<b>Construction Duration (wks)</b>	<b>Current Status</b>	<b>Comments</b>
Turret Road	Phase 1 Reconstruct pavement	Highway Maintenance	Apr-08	5	Works Complete	Works completed 13 june 2008.