

TECHNICAL SERVICES
Highway Works Programme by Ward
Blakelaw

Report for : **Sept 08**

Scheme Title	Description of Works	Expected Construction Start	Construction Duration (wks)	Current Status	Comments	Contact Officer
Highway Improvements						
Binswood Avenue Phase 3	Resurface 5 no. verges			Works Ordered - On Hold	works issued for construction purposes 27-May-08 Further consultation with Neighbourhood Response Manager required prior to start of construction..	Tony Neylon
Druridge Drive, Gladedale Homes (former Carricks Bakery site): S278 Works	Reconstruct pavement on Ponteland Road. Modify junction with Ponteland Road to prevent right turn movement.			Design Complete	Design complete. Awaiting approval to issue for construction purposes. Legal orders/agreements to be resolved.	Tony Neylon
Highway Maintenance						
Lindfield Avenue	Resurface pavement	Sep-08	2	Works Ordered	Works expected to commence during September.	Paul Davidson
Lynton Place	Resurface part road and part pavement.	Apr-08		Works Complete	works completed 4 July 2008.	Paul Davidson
Rawlston Way	Resurface pavement	Sep-08	1	Works Ordered	Works expected to commence during September.	Paul Davidson
Wingrove Road North		Sep-08	4	Works Ordered	Works expected to commence during September.	Paul Davidson
Traffic Management						
Ponteland Road (Cowgate to Kenton Lane) Road Safety Scheme	Scheme to reduce the number of accidents			Assessment/Investigation	Under assessment	Derek Ord, ext 25960

Senior Management Contacts: Peter Chamley (Engineering Consultancy) ext 25920; David Embleton (Street Management) ext 25911; Peter Gray (Highways + Traffic Signals) ext 23812.