

TECHNICAL SERVICES
Highway Works Programme by Ward
Denton

Report for : Jun-08

Scheme Title	Description of Works	Expected Construction Start	Construction Duration (wks)	Current Status	Comments	Contact Officer
Highway Improvements						
West Denton Way S278 Works Phase 2 : Morrisons Access & Hillhead Road Signalisation	Provision of new signalised junction into new Morrisons supermarket car park/ Signalisation of West Denton Way / Hillhead Road junction. Associated road works.	Jun-08	33	Works Ordered - On Hold	Contract to be awarded shortly. Provisional start on site on 23 June 2008.	Phil Heslop
West Denton Way: Denton Park Shopping Centre S278 Works	Improvements to the access road from West Denton Way to All Saints College.	Aug-07		Construction	Work to improve the Pool access road continues.	John Snaith
Highway Maintenance						
Broadstone Grove	Resurface Road	Jun-08	1	Design	Design complete.	Paul Davidson
Chesham Gardens	Resurface Road	Jun-08	1	Design	Design complete.	Paul Davidson
Glantlees	Resurface Road	Jun-08	1	Design	Design complete.	Paul Davidson
Ridsdale Avenue	Resurface Road	Jun-08	1	Design	Design complete.	Paul Davidson
The Roman Way	Resurface pavement			Design	Waiting for utility company (gas) to undertake main renewal works.	Paul Davidson

Senior Management Contacts: Peter Chamley (Engineering Consultancy) ext 25920; David Embleton (Street Management) ext 25911; Peter Gray (Highways + Traffic Signals) ext 23812.