

TECHNICAL SERVICES
Highway Works Programme by Ward
North Jesmond

Report for : **Sept 08**

Scheme Title	Description of Works	Expected Construction Start	Construction Duration (wks)	Current Status	Comments	Contact Officer
Highway Improvements						
West Jesmond Primary	Carry out design and implementation of various traffic management measures			Not Started	Design not started. Works will be carried out fitting with programme for new school. Design start Oct-08. Construction by Jan-09	Tony Neylon
Highway Maintenance						
Crossway (Road)	Resurface road	Sep-08	3	Works Ordered	Works expected to commence during September.	Paul Davidson
Newbrough Crescent (footway)	Lift and relay pavements	May-08	2	Works Complete	works completed 13 june 2008.	Paul Davidson
Otterburn Terrace	Lift and relay pavements	May-08	2	Works Complete	works completed 11 July 2008.	Paul Davidson
Tankerville Place	Lift and relay pavements	May-08	2	Works Complete	works complete 11 July 2008.	Paul Davidson
Traffic Management						
Acorn Road Area Residents Parking Scheme	Provision of time limited waiting restrictions			Not Started	CPE, Feb 09	Derek Ord, ext 25960
Brentwood Avenue, West Jesmond : Residents Parking	Scheme to remove commuter parking			Consultation	Legal orders to be advertised September 08	Derek Ord

Senior Management Contacts: Peter Chamley (Engineering Consultancy) ext 25920; David Embleton (Street Management) ext 25911; Peter Gray (Highways + Traffic Signals) ext 23812.

TECHNICAL SERVICES
Highway Works Programme by Ward
North Jesmond

Report for : **Sept 08**

Scheme Title	Description of Works	Expected Construction Start	Construction Duration (wks)	Current Status	Comments	Contact Officer
Traffic Management						
Holly Avenue, East Jesmond : Residents' Parking Scheme	To remove commuter parking	Aug-08		Works Ordered	Awaiting DfT approval for zonal signs. Scheme ordered.	Derek Ord
Osborne Road	Driver Feedback Signs To reduce vehicle speeds and improve road safety			Construction	Almost complete - awaiting power supply.	Derek Ord

Senior Management Contacts: Peter Chamley (Engineering Consultancy) ext 25920; David Embleton (Street Management) ext 25911; Peter Gray (Highways + Traffic Signals) ext 23812.