

Technical Services
Investment: Roads + Pavements - Programme by Ward
Lemington

Report for : Aug-08

Scheme Title	Description of Works	Work Type	Expected Construction Start	Construction Duration (wks)	Current Status	Comments
Charlton Street	Resurface road	Highway Maintenance	Jul-08	1	Construction	Works in progress.
Combe Drive Parking Restrictions	Provision of waiting restrictions to remove indiscriminate parking and to improve road safety	Traffic Management			Consultation	Legal order advertised August / September
Eldon Road	Resurface road	Highway Maintenance	Aug-08	1	Works Ordered	Works expected to commence during August.
Henlow Road	Resurface pavement	Highway Maintenance	Aug-08	2	Works Ordered	Works expected to commence during August.
Lintsford Gardens	Resurface pavement	Highway Maintenance	Aug-08	1	Works Ordered	Works expected to commence during August.
Lockerbie Gardens	Resurface pavement	Highway Maintenance	Aug-08	1	Works Ordered	Works expected to commence during August.

Technical Services
Investment: Roads + Pavements - Programme by Ward
Lemington

Report for : **Aug-08**

Scheme Title	Description of Works	Work Type	Expected Construction Start	Construction Duration (wks)	Current Status	Comments
Mapperley Drive	Provision of traffic calming to reduce vehicle speeds	Traffic Management			Consultation	
Mapperley Drive: Traffic Management	Provision of traffic calming to reduce vehicle speeds	Traffic Management			Consultation	Objections received, Traffic Regulation Advisory Panel required August / September.
St George's Primary	Various measures to improve road safety and discourage car borne journeys	Highway Improvements			Consultation	Consultation August 08
Walbottle Road : Traffic Calming	Speed reduction proposals for Walbottle Road.	Traffic Management			Prelim Design	Initial scheme proposals from Outer Area Traffic Management team are being developed by Highway Design team for OATM consideration.
Waverley Primary School: School Travel Plans	Signs and lines and a new pavement	Traffic Management	Apr-07		Construction	Waiting restriction lines still to do. Consultation with local residents to be carried out.